

RIS1 and RIS2 schemes decided after 2020						
Scheme						
Decided	PINS website	Decision due by (original)	Decision made	Comments	Length of delay	Times delayed
A47 North Tuddenham to Easton	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a47-north-tuddenham-to-easton/	12 Aug 2022	12 Aug 2022			
A428 Black Cat to Caxton Gibbet Road Improvement scheme	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a428-black-cat-to-caxton-gibbet-road-improvement-scheme/	18 Aug 2022	18 Aug 2022			
A417 Missing Link	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a417-missing-link/	16 Nov 2022	16 Nov 2022			
A57 Link Roads	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a57-link-roads/	16 Nov 2022	16 Nov 2022			
A47 – A11 Thickethorn Junction	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a47-a11-thickethorn-junction/	20 Sept 2022	14 Oct 2022	Delayed due to national mourning	3 weeks	1
A47 Blofield to North Burlingham	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a47-blofield-to-north-burlingham/	22 June 2022	22 June 2022			
A47 Wansford to Sutton	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a47-wansford-to-sutton/					
A1 Birtley to Coal House	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a1-birtley-to-coal-house/	21 Jan 2021	19 Jan 2021			
A30 Chiverton to Carland Cross	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a30-chiverton-to-carland-cross/	6 Feb 2020	6 Feb 2020			
A303 Sparkford to Ilchester	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a303-sparkford-to-ilchester/	12 Dec 2019	29 Jan 2021	Decision delayed due to Dec 2019 general election, new deadline of 17 July 2020 was set on 29 April 2020. New deadline set on 21 July 2020 for 20 November 2020. On 12 Nov 2020 a new deadline of 29 Jan 2021 was set.	14 months	4
A585 Windy Harbour to Skipool	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a585-windy-harbour-to-skipool/	9 April 2020	9 April 2020			
A63 Castle Street Improvement-Hull	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a63-castle-street-improvement-hull/	25 March 2020	28 May 2020		2 months	1
A19 Downhill Lane Junction Improvement	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a19-downhill-lane-junction-improvement/	16 July 2020	16 July 2020			
M25 junction 10/A3 Wisley interchange	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/m25-junction-10-a3-wisley-interchange/	4 Jan 2020	12 May 2022	Decision delayed on 12 Jan 2021 until 12 May 2021, then to Nov 2021, then to 12 May 2022.	26 months	3
M25 junction 28	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/m25-junction-28/	16 Dec 2021	16 May 2022	Decision delayed on 15 Dec 2021 until May 2022	5 months	1
M42 Junction 6	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/m42-junction-6/	21 May 2020	21 May 2020			
M54 to M6 Link Road	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/m54-to-m6-link-road/	21 Oct 2021	21 April 2022	Decision delayed on 21 Oct 2021	6 months	1
A303 Stonehenge (first decision)	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a303-stonehenge-first-decision/	2 Apr 2020	12 Nov 2020	Decision delayed on 29 April until 17 July 2020, then again on 16 July until 13 Nov 2020,	7 months	2
A38 Derby (first decision)	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a38-derby-first-decision/	8 Jan 2021	8 Jan 2021	JR filed but Gov conceded before it reached court and DCO quashed		
Schemes awaiting determination						
A12 Chelmsford to A120 Widening Scheme	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a12-chelmsford-to-a120-widening-scheme/	12 Jan 2024				
A1 Morpeth to Ellingham (Northumberland)	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a1-morpeth-to-ellingham-northumberland/	5 Jan 2022		Decision delayed on 15 Dec 2021 until 5 June 2022, then again on 7 June 2022 until 5 Dec 2022, then again on 6 Dec 2022 until 5 Sept 2023, then again on 5 Sept 2023 until 5 June 2024	22 months and counting...	4
A66 Northern Trans-Pennine	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a66-northern-trans-pennine/	7 Nov 2023		Decision delayed on 8 November 2023 until 7 March 2024	4 months	1
Redetermined schemes						
		Consultations ended	DCO decision			
A38 Derby Junctions	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a38-derby-junctions/	23 March 2022	17 Aug 2023	17 months delay	Total delay since first deadline to latest decision = 2yrs 7mths	
A303 Stonehenge	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/a303-stonehenge/	28 Sept 2022	14 July 2023	Almost ten months delay (2 yrs 3mths since DCO quashed)	Total delay since first deadline to latest decision = 3yrs 3mths	
Schemes in Examination						
		DCO decision due				
Lower Thames Crossing	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/lower-thames-crossing/	20 June 2024				
M3 Junction 9 Improvement	https://infrastructure.planninginspectorate.gov.uk/projects/eastern/m3-junction-9-improvement/	16 May 2024				